Canyon Lakes Ranger District

Road Repair Status to Date

May 15, 2015

Flood Recovery Team

Arapaho and Roosevelt National Forests
and Pawnee National Grassland

Note: Although road status shows completed, road may still remain closed for other reasons. Please
refer to Closure List for specific travel restrictions.

Road # | Road Name Mileage | Status Repaired By

181.0 | Chicken Park 49 Partial Black Hills N.F. Construction and Maintenance
Crew

345.B | Bald Ridge 2.2 Completed | Forest Service Enterprise Technical Services
Federal Highways Administration (Central

128.0 | Cedar Park 3.4 Partial Federal Lands Contract) and Forest Service
Enterprise Technical Services

128.0 | Cedar Park Bridge 01 Planned Federal Highways Administration (Central
Federal Lands Contract)

117.0 | Christy Meadows 0.2 Completed | ARP Flood Recovery Team Contract (IDIQ)

145.0 | Comanche 1.2/ Completed/ Fo.rest Service Enterprise Technical Services/

3.2 Completed | Private Landowners
180.C Creedmore Lakes 0.6 Completed Black Hills N.F. Construction and Maintenance
Road Crew

139.0 | Crown Point 0.1 In Progress Federal Highways Administration (Central

Federal Lands Contract)
. Forest Service Enterprise Technical Services and

344.0 | Crystal VIQQQain = Completed Local Landowners (3.2 miles remain for 2015)

104.0 | Dunraven 0.8 Completed | Local Landowners and Larimer County

152.0 | Flowers 8.2 Completed | Canyon Lakes Ranger District Contract (IDIQ)

153.B | Foggy Park 2.8 Completed | Forest Service Enterprise Technical Services

295 Franz 0.7 Completed | Forest Service Enterprise Technical Services
132.0 | Green Pig 3.4 Completed | ARP Flood Recovery Team Contract (IDIQ)




123.0 | Hell Canyon 2.2 Completed | ARP Flood Recovery Team Contract (IDIQ)
352.0 | Hurley i Completed | ARP Flood Recovery Team Contract (IDIQ)
118.0 | Johnny Park 5.5 Completed | Canyon Lakes Ranger District with Volunteers
156.0 | Long Draw 13.1 In Progress Federal Highways Administration (Central
Federal Lands Contract)
153.C | Mine 1.1 Completed | Forest Service Enterprise Technical Services
135.0 | Monument Gulch 3.8 Planned Canyon Lakes Ranger District Contract (IDIQ)
513.0 | Moody Hill 2.6 Completed | ARP Flood Recovery Team Contract (IDIQ)
247.0 | Panorama Peak 1.9 Completed | ARP Flood Recovery Team Contract (IDIQ)
Panorama Peak
247.A Spur A 1.1 Completed | ARP Flood Recovery Team Contract (IDIQ)
Panorama Peak
247.B Spur B 0.4 Too Wet ARP Flood Recovery Team Contract (IDIQ)
122.0 | Pole Hill 9.0 Completed | ARP Flood Recovery Team Contract (IDIQ)
182.0 | Pratt Creek 6.1 Completed | ARP Flood Recovery Team Contract (IDIQ)
prohibition Black Hills N.F. Construction and Maintenance
171.0 . 2.25 Completed | Crew / Forest Service Enterprise Technical
Mountain . .
Services (regarded 2.0 miles)
200.0 | Roach 6.4 Completed Larlmgr County and Forest Service Enterprise
Technical Services
225.0 | Sevenmile 5.1 Completed | Forest Service Enterprise Technical Services
122.A | Solitude Creek 1.5 Completed | ARP Flood Recovery Team Contract (IDIQ)
Spruce Mountain . . . .
348.0 Loop 2.4 Completed | Forest Service Enterprise Technical Services
153.0 Storm Mountain 11.3 Completed | Forest Service Enterprise Technical Services
Access
153.D zgirrnlgMountam 1.2 Completed | Forest Service Enterprise Technical Services
345.0 | Stringtown Gulch 8.0 Completed | Forest Service Enterprise Technical Services




Black Hills N.F. Construction and Maintenance

339.0 | Swan/Eiger 3.1 Completed Crew

407.0 | Texas Cut 1.7 Completed | ARP Flood Recovery Team Contract (IDIQ)

168.0 Wintersteen 10.5 In Progress | Canyon Lakes Ranger District Contract (IDIQ)
Park/Kelley Flats
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TOTAL | 39 Roads 133.5

Miles




